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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

For the stress corrosion test setup, the original plan was to re-use box sections from the temporary truss.
Those pieces ended up not being acceptable, so the revised plan is to re-use pieces from a driving frame.
Last week and continuing today, ironworkers at the Pier 7 yard are cutting the pieces to the appropriate
lengths for this re-use. Last week, cutting was for the first 4 test rigs (Test Rigs #1 through #4), which were
sent to XKT for examination and work. Starting last week and concluding today, is cutting for Test Rigs #5
through #11. This work happens on the San Clemente Barge. Ironworkers Bob Russell, Jimmy Osburn,
and Barry Rothman do the cutting. Operator John Lang also assists part time with a forklift.

ABF Engineer Ankur Singh works on various items for CCO 314, including material procurement and
details of the test setup for the stress corrosion test. He also performs other non-CCO 314 work for part of
today.

The agreed extra work with ABF is as follows:
Engineer Ankur Singh - 4 hrs Reg, 2 hr OT (note: ABF Engineers are only paid 40 hrs a week, with no OT,
but extra/OT hours were worked today)
Ironworker foreman Bob Russell - 8 hrs Reg, 2 hr OT
Ironworker Jimmy Osburn - 8 hrs Reg, 2 hr OT
Ironworker Barry Rothman - 8 hrs Reg, 2 hr OT
Operator John Lang - 4 hrs Reg, 2 hr OT
Forklift - 6 hrs
Pickup Truck - 6 hrs
San Clemente Barge - 10 hrs
Lance - 10 hrs
Radios - 42 hrs (for total of 5 radios)
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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